COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 04/ 2013

ESTI MATE SUMVARY 23:58: 11
CONTI D C19258 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 19258- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 53.5 DAYS TIME ALLOW 105 WORK DAYS
|-76:1-70 TO FEDERAL BLVD PERCENT TIME:  50. 95 ORI G TIME ALLON 71 WORK DAYS
PRQIECT NO I M 0761-218
|-76:1-70 TO FEDERAL BLVD
NAME OF ROAD: 076A
PRQIECT OOUNTI ES: DENVER ADAMS, REG ON 6
JEFFERSQN, REG ON 6
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 08/ 25/ 2013 DATE TI ME STARTED 05/29/2013
10170 Church Ranch Wy, Ste. 201 DATE LET 02/ 14/ 2013 DATE WORK BEGAN  05/29/ 2013
DATE AWARDED 03/ 05/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 25/ 2013 DATE ACCEPTED
Vst mi nst er CO 80021 720- 245- 6400 DATE NOTI CE TO PROCEED 05/ 29/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 4,992, 332. 64 PARTI Ol PATI NG $ 3,119, 322. 66 $ 1,371, 865. 97
AWARD PRQIECT AMT: $ 4,000, 748. 08 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 62. 48% TOTAL EARNI NGS 3,119, 322. 66 1,371, 865.97
FUNDS AVAI LABLE: $ 1,873,009.98 STQCKPILED MATER ALS 60, 902. 60 -29, 955. 92
GROSS EARNI NGS 3,180, 225. 26 1, 341, 910. 05
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -60,011. 22 -9,037.55
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,120, 214. 04 1, 332, 872. 50
LI QU DATED DANAGES 0.00 0.00
AUTCPAY ADJUSTNVENT 0.00 0.00
AVOUNT DUE 3,120, 214. 04 1, 332, 872. 50
OTHER ADJUSTMENTS 0.00 0.00
pAMENT DE s 133287250

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19258

PCN: 19258-BI D

PRQJECT: I M 0761-218

REF | TEM | TEM

NO. NO. DESCRI PTI ON

CAT NO0200 BID I TEMS

0005 202-00240 *Renoval of Asphalt Mat (Pl aning)

0010 202-00830 *Renoval of Traffic Signal Face

0015 202-04002 *C ean Cul vert

0020 202-04010 *COean Inlet

0025 203-00000 Uncl assi fi ed Excavation

0030 203-01500 Bl adi ng

0035 203-01597 *Pot hol i ng

0040 203-01622 Sweepi ng (Wth Pickup Broon

0045 207-00205 *Topsoi

0050 208-00034 *G&avel Bag

0055 208-00045 *Concrete Washout Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

153, 726. 000
SY
0. 83000

1. 000
EACH
160. 27000

46. 000
EACH
1, 078. 54000

46. 000
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PREV QTY/
QTY TH'S PERI OD
QY TO DATE

131, 055. 000
22,671. 000
153, 726. 000

0. 000
0. 000
0. 000

21. 000
3. 000
24.000

20. 000
4.000
24.000

333. 000
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333. 000

9. 000
0. 000
9. 000
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0. 000
364. 000

0. 000
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Page 2
ESTI MATE RUN 09/ 04/ 2013

23:58: 11
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
18, 816. 93
127, 592. 58
0. 00
0. 00
3, 235. 62
25, 884. 96
2,421.20
14, 527. 20
0. 00
6, 736. 59
0. 00
970. 83
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
2,762.76
0. 00
0. 00



CONTI D C19258 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19258-BI D ESTI MATE RUN 09/ 04/ 2013
PRQJECT: IM0761-218 ESTI MATE NO 0004 23:58:11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 BID I TEMS
0060 208- 00052 *StormDrain Inlet Protection (Type 2) 78. 000 33. 000
LF 0. 000 0. 00
124. 65000 33. 000 4,113. 45
0065 208-00070 *Vehi cl e Tracki ng Pad 5. 000 0. 000
EACH 0. 000 0. 00
1, 869. 70000 0. 000 0. 00
0070 208-00103 *Renoval and Disposal of Sedinment (Labor) 20. 000 15. 000
HOUR 0. 000 0. 00
48. 77000 15. 000 731.55
0075 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 20. 000 1. 000
HOUR 0. 000 0. 00
92. 13000 1. 000 92.13
0080 208- 00205 *Erosion Control Supervisor 90. 000 8. 000
HOUR 2.000 205.94
102. 97000 10. 000 1,029.70
0085 210-04000 Adj ust Structure 5. 000 0. 000
EACH 0. 000 0. 00
1, 200. 92000 0. 000 0. 00
0090 212-00006 *Seeding (Native) 1.025 0. 000
ACRE 0. 000 0. 00
1, 192. 27000 0. 000 0. 00
0095 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 9, 095. 000 0. 000
SY 0. 000 0. 00
2.17000 0. 000 0. 00
0100 240-00000 *Wldlife Biologist 264. 000 6. 500
HOUR 5. 000 283. 15
56. 63000 11.500 651. 25
0105 240-00010 *Renoval of Nests 264. 000 68. 000
HOUR 52. 000 2,722.72
52. 36000 120. 000 6, 283. 20
0110 250-00050 *Moni t ori ng Techni ci an 8. 000 0. 000
HOUR 0. 000 0. 00
58. 77000 0. 000 0. 00



CONTI D C19258 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19258-BI D ESTI MATE RUN 09/ 04/ 2013
PRQJECT: I M 0761-218 ESTI MATE NO 0004 23:58:11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 BID | TEMS
0115 250- 00100 *Environmental Health and Safety 1. 000 0. 000
LS 0. 000 0. 00
3,152. 06000 0. 000 0. 00
0120 250-00110 *Heal th and Safety O ficer 4. 000 0. 000
HOUR 0. 000 0. 00
85. 48000 0. 000 0. 00
0125 304- 06007 Aggregate Base Course (Cl ass 6) 1, 163. 000 0. 000
CY 0. 000 0. 00
29. 64000 0. 000 0. 00
0130 403-00720  Hot Mx Asphalt (Patching) (Asphalt) 864. 000 116. 980
TON 145. 780 14, 903. 09
102. 23000 262. 760 26, 861. 95
0135 403-00800 Emer gency Pot hol e Repair 5. 000 2.740
TON 0. 000 0. 00
392. 28000 2.740 1,074.85
0140 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 20, 566. 000 9, 838. 310
TON 7,908. 400 659, 086. 06
83. 34000 17,746. 710 1, 479, 010. 81
0145 411-10255 Enul sified Asphalt (Sl ow Setting) 7,480. 000 2,861. 000
GAL 2,717.000 6, 955. 52
2.56000 5,578. 000 14, 279. 68
0150 613-07000 *Pul | Box (Special) 2.000 0. 000
EACH 0. 000 0. 00
373. 97000 0. 000 0. 00
0155 614-00011 *Sign Panel (Qass I) 7.500 0. 000
SF 0. 000 0. 00
34.19000 0. 000 0. 00
0160 614-70448 *Traffic Signal Face (12-12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
1, 282. 20000 0. 000 0. 00
0165 614- 72875 *Loop Detector Wre 1, 456. 000 0. 000
LF 0. 000 0. 00
2.99000 0. 000 0. 00



CONTI D C19258 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19258- BI D ESTI MATE RUN 09/ 04/ 2013
PRQJECT: | M 0761- 218 ESTI MATE NO 0004 23:58: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 BID I TEMS

0170 625-00001 *Construction Surveying (Hourly) 90. 000 42.000
HOUR 10. 000 1, 015. 10
101. 51000 52. 000 5,278.52
0175 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 32,222.88
80, 557. 19000 1. 000 80, 557. 19
0180 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 200 1, 650. 61
8, 253. 06000 0. 700 5,777.14
0185 627-00007 *Epoxy Pavenent Marking (Special) 220. 000 0. 000
GAL 0. 000 0. 00
186. 99000 0. 000 0. 00
0190 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 722. 000 527. 000
GAL 195. 000 6, 772.35
34. 73000 722.000 25, 075. 06
0195 627-01001 *Preformed Plastic Paverment Marking (Type 1) 10, 777. 000 3,671. 000
SF 2,442.000 24,517. 68
10. 04000 6,113. 000 61, 374.52
0200 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 221. 000 0. 000
111
) SF 0. 000 0. 00
13. 36000 0. 000 0. 00
0205 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 688. 000 0. 000
SF 0. 000 0. 00
9. 62000 0. 000 0. 00
0210 630- 00000 *Fl aggi ng 150. 000 0. 000
HOUR 27.000 649. 08
24. 04000 27.000 649. 08
0215 630- 00007 *Traffic Control Inspection 34. 000 22.000
DAY 12. 000 1, 282. 20
106. 85000 34.000 3,632.90
0220 630-00012 *Traffic Control Managenent 81. 000 36. 000
DAY 19. 000 8, 628. 09

454. 11000 55. 000 24, 976. 05



CONTI D C19258 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19258-BI D ESTI MATE RUN 09/ 04/ 2013
PRQJECT: IM0761-218 ESTI MATE NO 0004 23:58:11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 BID | TEMS
0225 630- 00015 *Uni formed Traffic Control Coordination 30. 000 1. 000
HOUR 4.000 64.12
16. 03000 5. 000 80. 15
0230 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0. 00
694. 52000 2.000 1, 389. 04
0235 630-80341 *Construction Traffic Sign (Panel Size A) 134. 000 67. 000
EACH 0. 000 0. 00
58. 77000 67. 000 3,937.59
0240 630- 80342 *Construction Traffic Sign (Panel Size B) 114. 000 42.500
EACH 14.500 852. 17
58. 77000 57. 000 3, 349. 89
0245 630- 80343 *Construction Traffic Sign (Panel Size O 10. 000 5. 000
EACH 0. 000 0. 00
69. 45000 5. 000 347. 25
0250 630-80344 *Construction Traffic Sign (Special) 192. 000 32. 000
SF 0. 000 0. 00
19. 23000 32. 000 615. 36
0255 630- 80355 *Portabl e Message Sign Panel 5. 000 2.500
EACH 0. 000 0. 00
3,472. 61000 2.500 8, 681.53
0260 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
yee) EACH 0. 000 0. 00
1, 442. 47000 2.000 2,884.94
0265 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 18. 000
EACH 12. 000 705. 24
58. 77000 30. 000 1, 763. 10
0270 630-80380 *Traffic Cone 600. 000 175. 000
EACH 125. 000 1, 335. 00
10. 68000 300. 000 3,204. 00
0275 630-80520 *Mobi | e Pavenment Marking Zone 4.000 0. 000
DAY 0. 000 0. 00
213. 70000 0. 000 0. 00



CONTI D C19258 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 19258- BI D ESTI MATE RUN 09/ 04/ 2013
PRQIECT: I M 0761-218 ESTI MATE NO 0004 23:58: 11
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 BID I TEMS
0280 630-85020 *Nobi | e Attenuator 2. 000 1. 000
EACH 0. 000 0. 00
625. 07000 1. 000 625. 07
0285 632-00000 *Ni ght Work Lighting 1. 000 0. 400
LS 0. 200 4,551.79
22, 758. 97000 0. 600 13, 655. 38
0290 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70012 F/ A Asphalt Pavenent |ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70016 F/ A Fuel Cost Adj ustnent 22, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70018 F/ A Roadway Snoot hness | ncentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 325, 000. 000 64, 846. 680
FA 81, 187. 000 81, 187. 00
1. 00000 146, 033. 680 146, 033. 68
0320 700-70021 F/ A On- The-Job Trai nee 3,072. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70031 F/ A | NTERI M SURFACE REPAI R 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700- 70060 F/' A Adjust Uilities 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19258 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19258-BI D ESTI MATE RUN 09/ 04/ 2013
PRQJECT: IM0761-218 ESTI MATE NO 0004 23:58:11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 BID | TEMS
0335 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700- 70589 F/ A Environmental Health & Safety Managenent 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1105 900-00014 Added Item (Lunmp Sum/ 0. 000 0. 000
LS 0. 000 0. 00
17, 226. 00000 0. 000 0. 00
1110 900- 00006 Added Item (Dol lar)/ For galvanizing bridge expansion 19, 816. 280 19, 816. 280
devi ces
DOL 0. 000 0. 00
1. 00000 19, 816. 280 19, 816. 28
1120 900- 00006 Added Item (Dol lar)/ 0. 000 -300. 000
DOL 0. 000 0. 00
1. 00000 - 300. 000 -300. 00
1125 900- 00006 Added Item (Dol lar)/ Tenporary Quardrail Installation 1. 000 0. 000
DOL 1. 000 7,875.00
7, 875. 00000 1. 000 7,875.00
1130 900-00012 Added Item (Foot)/ 547. 000 0. 000
LF 547. 000 54, 809. 40
100. 20000 547. 000 54, 809. 40
1135 210-01200 Res End Anchor age 16. 000 0. 000
EACH 16. 000 17, 472.00
1, 092. 00000 16. 000 17, 472.00
CAT 0200 CURRENT AMI $ 3, 615, 453. 65 $ 954,219.94$ 2,206, 163. 61
CAT NO0201 SAFETY RELATED | TEMS
0355 202-01130 *Renoval of Cuardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
2.44000 0. 000 0. 00
0360 202-01140 *Renoval of Quardrail Type 4 211. 000 50. 000
LF 71.000 2,101. 60
29. 60000 121. 000 3,581. 60



CONTI D C19258 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19258-BI D ESTI MATE RUN 09/ 04/ 2013
PRQJECT: IM0761-218 ESTI MATE NO 0004 23:58:11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0201 SAFETY RELATED | TEMS
0365 202- 01300 *Renoval of End Anchorage 2.000 0. 000
EACH 2.000 325. 36
162. 68000 2.000 325. 36
0370 202- 05150 *Sandbl ast i ng 3,525. 000 0. 000
SF 0. 000 0. 00
2.70000 0. 000 0. 00
0375 210-01130 *Reset CGuardrail Type 3 1, 338. 000 0. 000
LF 1, 338. 000 11, 613. 84
8. 68000 1, 338. 000 11, 613. 84
0380 210-04200 *Adj ust Quardrai l 763. 000 0. 000
LF 763. 000 1,861.72
2.44000 763. 000 1,861.72
0385 304- 06007 Aggregate Base Course (Cl ass 6) 18. 000 0. 000
CY 0. 000 0. 00
29. 64000 0. 000 0. 00
0390 403-34841 Hot M x Asphalt (Gading SX) (100) (PG 64-22) 1, 211. 000 0. 000
TON 0. 000 0. 00
61. 65000 0. 000 0. 00
0395 411-10255 Enul sified Asphalt (Sl ow Setting) 441. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0. 00
0400 601- 40300 *Structural Concrete Coating 399. 000 0. 000
SY 0. 000 0. 00
16. 53000 0. 000 0. 00
0405 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 420. 000 0. 000
LF 420. 000 7,513. 80
17. 89000 420. 000 7,513. 80
0410 606-00420 *Quardrail Type 4 (Style CA) 211. 000 50. 000
LF 71.000 14, 266. 03
200. 93000 121. 000 24,312.53
0415 606-00710 *Quardrail Type 7 (Style CA) 0. 000 0. 000
LF 0. 000 0. 00
69. 14000 0. 000 0. 00



CONTI D C19258 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19258-BI D ESTI MATE RUN 09/ 04/ 2013
PRQIECT: | M 0761- 218 ESTI MATE NO 0004 23:58: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 SAFETY RELATED | TEMS

0420 606- 01370 *Transition Type 3G 0. 000 0. 000
EACH 0. 000 0. 00
1, 518. 33000 0. 000 0.00
0425 606- 01380 *Transition Type 3H 0. 000 0. 000
EACH 0. 000 0. 00
948. 96000 0. 000 0.00
0430 606-02003 *End Anchorage (Nonfl ared) 0. 000 0. 000
EACH 0. 000 0. 00
2, 385. 95000 0. 000 0.00
0435 606- 02005 *End Anchor age (Fl ared) 0. 000 0. 000
EACH 0. 000 0. 00
2, 169. 05000 0. 000 0.00
0440 607-53137 Fence Chain Link (Special) (36 Inch) 4, 636. 000 1, 256. 000
LF 3, 380. 000 109, 951. 40
32. 53000 4, 636. 000 150, 809. 08
0445 609- 60011 Curb Type 6 (Section M 80. 000 0. 000
LF 0. 000 0. 00
11. 21000 0. 000 0.00

0450 612-00001  *Del i neator (Type I) 60. 000 0. 000
EACH 0. 000 0. 00
22.44000 0. 000 0. 00
0455 612-00002  *Del i neator (Type I1) 20. 000 0. 000
EACH 0. 000 0. 00
24.58000 0. 000 0. 00
0460 612-00003  *Del i neator (Type I11) 10. 000 0. 000
EACH 0. 000 0. 00
26. 18000 0. 000 0. 00
0465 612-00021 *Del ineator (Type |I) (Barrier) 322. 000 0. 000
EACH 0. 000 0. 00
10. 15000 0. 000 0. 00
0470 612-00050  *Reflector (Type-3) 44. 000 0. 000
EACH 0. 000 0. 00

10. 30000 0. 000 0. 00



CONTI D C19258 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19258-BI D ESTI MATE RUN 09/ 04/ 2013
PRQIECT: | M 0761- 218 ESTI MATE NO 0004 23:58: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 SAFETY RELATED | TEMS

0475 614-80391  *Runble Strip (G inding)(Asphalt) 18, 180. 000 0. 000
LF 0. 000 0. 00
0. 56000 0. 000 0.00

CAT 0201 CURRENT AMI  $ 330,098.13 % 147,633.75 $ 200, 017. 93
CAT NOO300 STRUCTURE E-16-JX

0480 202-00240 *Renoval of Asphalt Mat (Pl aning) 2,139. 000 2,139. 000
SY 0. 000 0. 00
0. 83000 2,139. 000 1,775.37
0485 202- 00504 *Removal of Expansion Device 129. 000 0. 000
LF 116. 500 17,224.53
147. 85000 116. 500 17,224.53
0490 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 235. 000 235. 000
TON 0. 000 0. 00
83. 34000 235. 000 19, 584. 90
0495 411-10255 Emul sified Asphalt (Sl ow Setting) 107. 000 107. 000
GAL 0. 000 0. 00
2.56000 107. 000 273.92
0500 518-01004 *Bri dge Expansion Device (0-4 Inch) 129. 000 0. 000
LF 116. 500 27,513.81
236. 17000 116. 500 27,513.81
0500 MATERI AL ALLOMNCE Expansi on Devi ce 129. 000
LF -116. 500 -13,579. 24
116. 56000 12.500 1, 457. 00
0505 518-03100 *Rapi d Cure Silicone Joint Seal 10. 000 0. 000
LF 0. 000 0. 00
26. 71000 0. 000 0. 00
0510 601-03041 *Concrete O ass D (Bridge) (Special) 10. 490 0. 000
cY 10. 490 14, 150. 80
1, 348. 98000 10. 490 14, 150. 80
0515 602- 00020 *Rei nforcing Steel (Epoxy Coated) 793. 000 0. 000
LB 793. 000 2,569. 32
3. 24000 793. 000 2,569. 32

CAT 0300 CURRENT AMI  $ 88,159.99 $ 47,879.22 $ 84, 549. 65



CONTI D C19258 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19258-BI D ESTI MATE RUN 09/ 04/ 2013
PRQIECT: | M 0761- 218 ESTI MATE NO 0004 23:58: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0301 STRUCTURE E-16-JV

0520 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 545. 000 1, 545. 000
SY 0. 000 0. 00
0. 83000 1, 545. 000 1, 282. 35
0525 202- 00504 *Removal of Expansion Device 100. 500 16. 500
LF 84. 000 12, 419. 40
147. 85000 100. 500 14, 858. 93
0530 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 170. 000 170. 000
TON 0. 000 0. 00
83. 34000 170. 000 14, 167. 80
0535 411-10255 Enul si fied Asphalt (S| ow Setting) 77.000 77.000
GAL 0. 000 0. 00
2.56000 77.000 197.12
0540 518-01004 *Bri dge Expansion Device (0-4 Inch) 100. 500 16. 500
LF 84. 000 19, 838. 28
236. 17000 100. 500 23,735.09
0540 MATERI AL ALLOMANCE Expansi on Devi ce 63. 500
LF -63. 500 -7,401.56
116. 56000 0. 000 0. 00
0545 518-03100 *Rapi d Cure Silicone Joint Seal 10. 000 0. 000
LF 0. 000 0. 00
26. 71000 0. 000 0. 00
0550 601-03041 *Concrete Class D (Bridge) (Special) 10. 390 1.690
cY 8.700 11, 736. 13
1, 348. 98000 10. 390 14, 015. 90
0555 602- 00020 *Reinforcing Steel (Epoxy Coated) 652. 600 104. 000
LB 548. 600 1,777. 46
3. 24000 652. 600 2,114. 42

CAT 0301 CURRENT AMI  $ 70,638.71$ 38,369.71% 70, 371.61
CAT NO0302 STRUCTURE E-16-JW

0560 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 053. 000 1, 053. 000
SY 0. 000 0. 00
0. 83000 1, 053. 000 873. 99



CONTI D C19258 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19258-BI D ESTI MATE RUN 09/ 04/ 2013
PRQJECT: IM0761-218 ESTI MATE NO 0004 23:58:11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO0302 STRUCTURE E-16-JW
0565 202- 00504 *Removal of Expansion Device 73. 000 0. 000
LF 0. 000 0. 00
147. 85000 0. 000 0. 00
0570 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 116. 000 0. 000
TON 116. 000 9, 667. 44
83. 34000 116. 000 9, 667. 44
0575 411-10255 Enul sified Asphalt (S| ow Setting) 53. 000 0. 000
GAL 53. 000 135. 68
2.56000 53. 000 135. 68
0580 518-01004 *Bri dge Expansion Device (0-4 Inch) 73. 000 0. 000
LF 0. 000 0. 00
236. 17000 0. 000 0. 00
0580 MATERI AL ALLOMNCE Expansi on Devi ce 73. 000
LF 0. 000 0. 00
116. 56000 73. 000 8, 508. 88
0585 518-03100 *Rapi d Cure Silicone Joint Seal 10. 000 0. 000
LF 0. 000 0. 00
26. 71000 0. 000 0. 00
0590 601- 03041 *Concrete Cass D (Bridge) (Special) 6. 000 0. 000
CY 0. 000 0. 00
1, 348. 98000 0. 000 0. 00
0595 602- 00020 *Rei nforcing Steel (Epoxy Coated) 309. 000 0. 000
LB 0. 000 0. 00
3. 24000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 48,072.71 $ 9,803.12 % 19, 185. 99
CAT NOO303 STRUCTURE E-16-JT
0600 202- 00240 Renoval of Asphalt Mat (Pl aning) 1, 047. 000 1, 047. 000
SY 0. 000 0. 00
0. 83000 1, 047. 000 869. 01
0605 202- 00504 *Removal of Expansion Device 80. 000 0. 000
LF 80. 000 11, 828. 00
147. 85000 80. 000 11, 828. 00



CONTI D C19258 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 19258-BI D ESTI MATE RUN 09/ 04/ 2013
PRQJECT: IM0761-218 ESTI MATE NO 0004 23:58:11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO303 STRUCTURE E-16-JT
0610 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 115. 000 115. 000
TON 0. 000 0. 00
83. 34000 115. 000 9, 584. 10
0615 411-10255 Emul sified Asphalt (Sl ow Setting) 52. 000 52. 000
GAL 0. 000 0. 00
2.56000 52. 000 133.12
0620 518-01004 *Bri dge Expansion Device (0-4 Inch) 80. 000 0. 000
LF 80. 000 18, 893. 60
236. 17000 80. 000 18, 893. 60
0620 MATERI AL ALLOMNCE Expansi on Devi ce 77.000
LF -77.000 -8,975.12
116. 56000 0. 000 0. 00
0625 518-03100 *Rapi d Cure Silicone Joint Seal 10. 000 0. 000
LF 0. 000 0. 00
26. 71000 0. 000 0. 00
0630 601-03041 *Concrete O ass D (Bridge) (Special) 7.200 0. 000
cY 7.200 9,712. 66
1, 348. 98000 7.200 9,712. 66
0635 602- 00020 *Rei nforcing Steel (Epoxy Coated) 625. 800 0. 000
LB 625. 800 2,027.59
3. 24000 625. 800 2,027.59
CAT 0303 CURRENT AMI  $ 53,315.18 $ 33,486.73 % 53, 048. 08
CAT NO0304 STRUCTURE E-16-JU
0640 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 226. 000 1, 226. 000
SY 0. 000 0. 00
0. 83000 1, 226. 000 1,017. 58
0645 202- 00504 *Renoval of Expansion Device 92. 000 0. 000
LF 0. 000 0. 00
147. 85000 0. 000 0. 00
0650 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 135. 000 0. 000
TON 135. 000 11, 250. 90
83. 34000 135. 000 11, 250. 90



CONTI D C19258 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PON: 19258- BI D ESTI MATE RUN 09/ 04/ 2013
PRQJECT: IM0761-218 ESTI MATE NO 0004 23:58:11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO304 STRUCTURE E-16-JU
0655 411-10255 Enul si fied Asphalt (Sl ow Setting) 61. 000 0. 000
GAL 61. 000 156. 16
2.56000 61. 000 156. 16
0660 518-01004 *Bri dge Expansion Device (0-4 Inch) 92. 000 0. 000
LF 0. 000 0. 00
236. 17000 0. 000 0. 00
0665 518-03100 *Rapi d Cure Silicone Joint Seal 10. 000 0. 000
LF 0. 000 0. 00
26. 71000 0. 000 0. 00
0670 601-03041 *Concrete Cass D (Bridge) (Special) 6. 000 0. 000
CY 0. 000 0. 00
1, 348. 98000 0. 000 0. 00
0675 602-00020 *Rei nforcing Steel (Epoxy Coated) 386. 000 0. 000
LB 0. 000 0. 00
3. 24000 0. 000 0. 00
CAT 0304 CURRENT AMI $ 57,366.10 % 11, 407.06 $ 12, 424. 64
CAT NOO305 STRUCTURE E-16-1P
0680 202- 00240 Renoval of Asphalt Mat (Pl aning) 1, 030. 000 1, 030. 000
SY 0. 000 0. 00
0. 83000 1, 030. 000 854. 90
0685 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 113. 000 113. 000
TON 0. 000 0. 00
83. 34000 113. 000 9, 417. 42
0690 411-10255 Enul si fied Asphalt (Sl ow Setting) 52. 000 52. 000
GAL 0. 000 0. 00
2.56000 52. 000 133.12
CAT 0305 CURRENT AMI  $ 10, 405.44 $ 0.00% 10, 405. 44
CAT NOO306 STRUCTURE E-16-1Q
0695 202- 00240 *Renoval of Asphalt Mat (Pl aning) 1, 030. 000 1, 030. 000
SY 0. 000 0. 00
0. 83000 1, 030. 000 854. 90
0700 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 113. 000 0. 000
TON 113. 000 9, 417. 42
83. 34000 113. 000 9, 417. 42



CONTI D C19258 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 19258-BI D ESTI MATE RUN 09/ 04/ 2013
PRQIECT: | M 0761- 218 ESTI MATE NO 0004 23:58: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0306 STRUCTURE E-16-1Q

0705 411-10255 Emul sified Asphalt (Sl ow Setting) 52. 000 0. 000
GAL 52. 000 133.12
2.56000 52. 000 133.12
CAT 0306 CURRENT AMI  $ 10, 405.44 $ 9, 550.54 $ 10, 405. 44

CAT NO0307 STRUCTURE E-16-1U

0710 202-00240 *Renoval of Asphalt Mat (Pl aning) 2, 005. 000 2, 005. 000
SY 0. 000 0. 00
0. 83000 2, 005. 000 1, 664. 15
0715 202- 00504 *Removal of Expansion Device 79. 000 0. 000
LF 0. 000 0. 00
147. 85000 0. 000 0. 00
0720 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 221. 000 221.000
TON 0. 000 0. 00
83. 34000 221. 000 18, 418. 14
0725 411-10255 Enul sified Asphalt (Sl ow Setting) 100. 000 100. 000
GAL 0. 000 0. 00
2.56000 100. 000 256. 00
0730 518-01004 *Bri dge Expansion Device (0-4 Inch) 79. 000 0. 000
LF 0. 000 0. 00
236. 17000 0. 000 0. 00
0730 MATERI AL ALLOMANCE Expansi on Devi ce 79. 000
LF 0. 000 0. 00
116. 56000 79. 000 9, 208. 24
0735 518-03100 *Rapi d Cure Silicone Joint Seal 50. 000 0. 000
LF 0. 000 0. 00
26. 71000 0. 000 0. 00
0740 601-03041 *Concrete Class D (Bridge) (Special) 11. 000 0. 000
cY 5.970 8, 053. 41
1, 348. 98000 5.970 8, 053. 41
0745 602- 00020 *Rei nforcing Steel (Epoxy Coated) 335. 000 0. 000
LB 222.200 719. 93
3. 24000 222.200 719. 93

CAT 0307 CURRENT AMI  $ 67,935.55 $ 8,773.34 % 38, 319. 87



CONTI D C19258 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 19258-BI D ESTI MATE RUN 09/ 04/ 2013
PRQIECT: | M 0761- 218 ESTI MATE NO 0004 23:58: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0308 STRUCTURE E-16-1T

0750 202-00240 Renoval of Asphalt Mat (Pl aning) 2,225.000 2,225.000
SY 0. 000 0. 00
0. 83000 2,225.000 1, 846. 75
0755 202- 00504 *Removal of Expansion Device 93. 000 0. 000
LF 0. 000 0. 00
147. 85000 0. 000 0. 00
0760 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 245. 000 0. 000
TON 245. 000 20, 418. 30
83. 34000 245. 000 20, 418. 30
0765 411-10255  Enulsified Asphalt (Sl ow Setting) 111. 000 0. 000
GAL 111. 000 284.16
2.56000 111. 000 284.16
0770 518-01004 *Bri dge Expansion Device (0-4 Inch) 93. 000 0. 000
LF 0. 000 0. 00
236. 17000 0. 000 0. 00
0770 MATERI AL ALLOMANCE Expansi on Devi ce 93. 000
LF 0. 000 0. 00
116. 56000 93. 000 10, 840. 08
0775 518-03100 *Rapid Cure Silicone Joint Seal 50. 000 0. 000
LF 0. 000 0. 00
26. 71000 0. 000 0. 00
0780 601-03041 *Concrete Class D (Bridge) (Special) 13. 000 0. 000
CY 0. 000 0. 00
1, 348. 98000 0. 000 0. 00
0785 602- 00020 *Reinforcing Steel (Epoxy Coated) 400. 000 0. 000
LB 0. 000 0. 00
3. 24000 0. 000 0. 00

CAT 0308 CURRENT AMI  $ 78,431.31$ 20,702.46 $ 33, 389. 29
CAT NOO309 STRUCTURE E-16-IN

0790 202-00240 Renoval of Asphalt Mat (Pl aning) 893. 000 893. 000
SY 0. 000 0. 00
0. 83000 893. 000 741.19



CONTI D C19258 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PON: 19258-BI D ESTI MATE RUN 09/ 04/ 2013
PRQIECT: | M 0761- 218 ESTI MATE NO 0004 23:58: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO309 STRUCTURE E-16-IN

0795 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 98. 000 98. 000
TON 0. 000 0.00
83. 34000 98. 000 8, 167. 32
0800 411-10255 Enul sified Asphalt (SlIow Setting) 45. 000 45. 000
GAL 0. 000 0.00
2.56000 45. 000 115. 20
CAT 0309 CURRENT AMI  $ 9,023.71 % 0.00% 9,023.71

CAT NOO0310 STRUCTURE E-16-10

0805 202- 00240 Renoval of Asphalt Mat (Pl aning) 893. 000 893. 000
Sy 0. 000 0. 00
0. 83000 893. 000 741.19
0810 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 98. 000 0. 000
TON 98. 000 8, 167. 32
83. 34000 98. 000 8, 167. 32
0815 411- 10255 Emul sified Asphalt (Sl ow Setting) 45. 000 0. 000
GAL 45. 000 115. 20
2.56000 45. 000 115. 20
CAT 0310 CURRENT AMI  $ 9,023.71 % 8,282.52% 9,023.71

CAT NOO311 STRUCTURE E-16-1S

0820 202- 00240 *Renoval of Asphalt Mat (Pl aning) 1, 794. 000 1, 794. 000
Sy 0. 000 0.00
0. 83000 1, 794. 000 1,489.02
0825 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 197. 000 197. 000
TON 0. 000 0.00
83. 34000 197. 000 16, 417. 98
0830 411-10255 Enul sified Asphalt (Slow Setting) 89. 000 89. 000
GAL 0. 000 0.00
2.56000 89. 000 227.84
CAT 0311 CURRENT AMI  $ 18,134.84 $ 0.00% 18, 134. 84

CAT NOO312 STRUCTURE E-16-1R

0835 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 693. 000 1, 693. 000
SY 0. 000 0. 00
0. 83000 1, 693. 000 1,405. 19



CONTI D C19258 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PON: 19258-BI D ESTI MATE RUN 09/ 04/ 2013
PRQIECT: | M 0761- 218 ESTI MATE NO 0004 23:58: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO312 STRUCTURE E-16-1R

0840 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 186. 000 0. 000
TON 186. 000 15, 501. 24
83. 34000 186. 000 15, 501. 24
0845 411-10255  Enmulsified Asphalt (Sl ow Setting) 85. 000 0. 000
GAL 85. 000 217. 60
2.56000 85. 000 217. 60

CAT 0312 CURRENT AMI  $ 17,124.03 $ 15,718.84 % 17,124.03
CAT NOO313 STRUCTURE E- 16- KL

0850 202- 00240 *Renoval of Asphalt Mat (Pl aning) 630. 000 630. 000
Sy 0. 000 0.00
0. 83000 630. 000 522. 90
0855 403- 09221 Stone Matrix Asphalt (Fibers)(Asphalt) 69. 000 69. 000
TON 0. 000 0.00
83. 34000 69. 000 5, 750. 46
0860 411-10255 Enul sified Asphalt (Slow Setting) 32. 000 32.000
GAL 0. 000 0.00
2.56000 32.000 81.92
CAT 0313 CURRENT AMI  $ 6,355.28 % 0.00% 6, 355. 28

CAT NOO314 STRUCTURE E- 16- KM

0865 202- 00240 Renoval of Asphalt Mat (Pl aning) 627. 000 627. 000
Sy 0. 000 0. 00
0. 83000 627. 000 520. 41
0870 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 69. 000 0. 000
TON 69. 000 5, 750. 46
83. 34000 69. 000 5, 750. 46
0875 411- 10255 Emul sified Asphalt (Sl ow Setting) 31. 000 0. 000
GAL 31. 000 79. 36
2.56000 31. 000 79. 36
CAT 0314 CURRENT AMI  $ 6,350.23 % 5,829.82 % 6, 350. 23

CAT NOO315 STRUCTURE E-16-LB

0880 202-00240 Renoval of Asphalt Mat (Pl aning) 690. 000 690. 000
SY 0. 000 0. 00
0. 83000 690. 000 572.70



CONTI D C19258 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PON: 19258-BI D ESTI MATE RUN 09/ 04/ 2013
PRQIECT: | M 0761- 218 ESTI MATE NO 0004 23:58: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO315 STRUCTURE E-16-LB

0885 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 76. 000 76. 000
TON 0. 000 0.00
83. 34000 76. 000 6, 333.84
0890 411-10255 Enul sified Asphalt (SlIow Setting) 35. 000 35. 000
GAL 0. 000 0.00
2.56000 35. 000 89. 60
CAT 0315 CURRENT AMI  $ 6,996.14 $ 0.00% 6, 996. 14

CAT NOO316 STRUCTURE E-16-LC

0895 202- 00240 Renoval of Asphalt Mat (Pl aning) 690. 000 690. 000
Sy 0. 000 0. 00
0. 83000 690. 000 572.70
0900 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 76. 000 0. 000
TON 76. 000 6, 333.84
83. 34000 76. 000 6, 333. 84
0905 411-10255 Emul sified Asphalt (Sl ow Setting) 35. 000 0. 000
GAL 35. 000 89. 60
2.56000 35. 000 89. 60
CAT 0316 CURRENT AMI  $ 6,996.14 $ 6,423.44 $ 6, 996. 14

CAT NOO317 STRUCTURE E-16-LT

0910 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 858. 000 1, 858. 000
SY 0. 000 0. 00
0. 83000 1, 858. 000 1,542. 14
0915 202- 00504 *Removal of Expansion Device 137. 000 68. 000
LF 0. 000 0. 00
147. 85000 68. 000 10, 053. 80
0920 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 204. 000 204. 000
TON 0. 000 0. 00
83. 34000 204. 000 17, 001. 36
0925 411-10255 Enul si fied Asphalt (S| ow Setting) 93. 000 93. 000
GAL 0. 000 0. 00
2.56000 93. 000 238. 08
0930 518-01004 *Bri dge Expansion Device (0-4 Inch) 137. 000 68. 000
LF 0. 000 0. 00

236. 17000 68. 000 16, 059. 56
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PCN: 19258-BI D ESTI MATE RUN
PRQJECT: 1M 0761-218 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NOO317 STRUCTURE E-16-LT

0930 MATERI AL ALLOMANCE Expansi on Device 69. 000
LF 0. 000 0. 00
116. 56000 69. 000 8,042. 64
0935 601- 03041 *Concrete Cass D (Bridge) (Special) 18. 000 10. 000
Cy 0. 000 0. 00
1, 348. 98000 10. 000 13, 489. 80
0940 602-00020 *Rei nforcing Steel (Epoxy Coated) 583. 000 469. 000
LB 0. 000 0. 00
3. 24000 469. 000 1,519. 56
CAT 0317 CURRENT AMI  $ 97,562.88 $ 0.00$ 67, 946. 94

CAT NOO318 STRUCTURE E-16-LU

0945 202- 00240 Renoval of Asphalt Mat (Pl aning) 2,563. 000 2,563. 000
SY 0. 000 0. 00
0. 83000 2,563. 000 2,127.29
0950 202- 00504 *Removal of Expansion Device 196. 000 0. 000
LF 0. 000 0. 00
147. 85000 0. 000 0. 00
0955 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 282. 000 0. 000
TON 282. 000 23,501. 88
83. 34000 282. 000 23,501. 88
0960 411-10255  Enulsified Asphalt (Sl ow Setting) 128. 000 0. 000
GAL 128. 000 327. 68
2.56000 128. 000 327. 68
0965 518-01004 *Bri dge Expansion Device (0-4 Inch) 196. 000 0. 000
LF 0. 000 0. 00
236. 17000 0. 000 0. 00
0965 MATERI AL ALLOMANCE Expansi on Devi ce 196. 000
LF 0. 000 0. 00
116. 56000 196. 000 22,845.76
0970 601-03041 *Concrete Class D (Bridge) (Special) 25. 000 0. 000
CY 0. 000 0. 00

1, 348. 98000 0. 000 0. 00
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PON: 19258-BI D ESTI MATE RUN 09/ 04/ 2013
PRQIECT: | M 0761- 218 ESTI MATE NO 0004 23:58: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0318 STRUCTURE E-16-LU

0975 602-00020 *Rei nforcing Steel (Epoxy Coated) 842. 000 0. 000
LB 0. 000 0. 00
3.24000 0. 000 0.00

CAT 0318 CURRENT AMI  $ 137,677.35% 23,829.56 $ 48, 802. 61
CAT NOO319 STRUCTURE E- 16- KB

0980 202- 00240 *Renoval of Asphalt Mat (Pl aning) 707. 000 707. 000
SY 0. 000 0.00
0. 83000 707. 000 586. 81
0985 202-00504  *Renpval of Expansion Device 89. 000 89. 000
LF 0. 000 0.00
147. 85000 89. 000 13, 158. 65
0990 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 78. 000 78. 000
TON 0. 000 0.00
83. 34000 78. 000 6, 500. 52
0995 411-10255 Emul sified Asphalt (Sl ow Setting) 35. 000 35. 000
GAL 0. 000 0.00
2.56000 35. 000 89. 60
1000 518-01004  *Bridge Expansion Device (0-4 Inch) 89. 000 89. 000
LF 0. 000 0.00
236. 17000 89. 000 21,019.13
1000 MATERI AL ALLOMANCE Expansi on Devi ce 0. 000
LF 0. 000 0.00
116. 56000 0. 000 0.00
1005 601-03041 *Concrete Class D (Bridge) (Special) 8. 000 8. 000
(24 0. 000 0.00
1, 348. 98000 8. 000 10, 791. 84
1010 602- 00020 *Rei nforcing Steel (Epoxy Coated) 501. 000 501. 000
LB 0. 000 0.00
3. 24000 501. 000 1,623. 24
CAT 0319 CURRENT AMI  $ 53,769.79 % 0.00% 53,769. 79

CAT NO0320 STRUCTURE E-16-JY

1015 202- 00240 *Renoval of Asphalt Mat (Pl aning) 997. 000 997. 000
SY 0. 000 0. 00
0. 83000 997. 000 827.51
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PCN: 19258-BI D ESTI MATE RUN 09/ 04/ 2013
PRQJECT: I M 0761-218 ESTI MATE NO 0004 23:58:11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0320 STRUCTURE E-16-JY
1020 202- 00504 *Removal of Expansion Device 67. 000 67. 000
LF 0. 000 0. 00
147. 85000 67. 000 9, 905. 95
1025 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 110. 000 110. 000
TON 0. 000 0. 00
83. 34000 110. 000 9, 167. 40
1030 411-10255 Emul sified Asphalt (Sl ow Setting) 50. 000 50. 000
GAL 0. 000 0. 00
2.56000 50. 000 128. 00
1035 518-01004  *Bridge Expansion Device (0-4 Inch) 67. 000 67. 000
LF 0. 000 0. 00
236. 17000 67. 000 15, 823. 39
1035 MATERI AL ALLOMNCE Expansi on Devi ce 0. 000
LF 0. 000 0. 00
116. 56000 0. 000 0. 00
1040 518-03100 *Rapid Cure Silicone Joint Seal 10. 000 0. 000
LF 0. 000 0. 00
26. 71000 0. 000 0. 00
1045 601-03041 *Concrete Cass D (Bridge) (Special) 7.000 6. 000
CcY 0. 000 0. 00
1, 348. 98000 6. 000 8, 093. 88
1050 602- 00020 *Rei nforcing Steel (Epoxy Coated) 302. 000 302. 000
LB 0. 000 0. 00
3. 24000 302. 000 978. 48
CAT 0320 CURRENT AMI  $ 46, 540. 69 $ 0.00$ 44,924. 61
CAT NO0321 STRUCTURE E-16-JZ
1055 202- 00240 *Renoval of Asphalt Mat (Pl aning) 3, 683. 000 3, 683. 000
SY 0. 000 0. 00
0. 83000 3, 683. 000 3, 056. 89
1060 202-00504  *Renpval of Expansion Device 136. 000 136. 000
LF 0. 000 0. 00
147. 85000 136. 000 20, 107. 60
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PON: 19258-BI D ESTI MATE RUN 09/ 04/ 2013
PRQIECT: | M 0761- 218 ESTI MATE NO 0004 23:58: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0321 STRUCTURE E-16-JZ

1065 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 405. 000 405. 000
TON 0. 000 0. 00
83. 34000 405. 000 33,752.70
1070 411-10255 Emul sified Asphalt (Sl ow Setting) 184. 000 184. 000
GAL 0. 000 0. 00
2.56000 184. 000 471. 04
1075 518-01004 *Bri dge Expansion Device (0-4 Inch) 136. 000 136. 000
LF 0. 000 0. 00
236. 17000 136. 000 32,119.12
1075 MATERI AL ALLOMNCE Expansi on Devi ce 0. 000
LF 0. 000 0. 00
116. 56000 0. 000 0. 00
1080 601-03041 *Concrete Cass D (Bridge) (Special) 20. 000 20. 000
CcY 0. 000 0. 00
1, 348. 98000 20. 000 26, 979. 60
1085 602- 00020 *Rei nforcing Steel (Epoxy Coated) 1, 207. 000 1, 207. 000
LB 0. 000 0. 00
3. 24000 1, 207. 000 3,910. 68
CAT 0321 CURRENT AMI  $ 120, 397.63 % 0.00$ 120, 397. 63

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1090 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 017. 15000 1. 000 10, 017. 15
1095 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 806. 88000 1. 000 11, 806. 88
1100 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4, 273. 98000 1. 000 4,273.98
CAT 0400 CURRENT AMI  $ 26,098.01 $ 0.00$ 26, 098. 01

PRQJIECT TOTAL CURRENT AMI $ 4,992,332.64$ 1,341,910.05$ 3,180, 225. 22



